D.1-68-55 TM-63
2200

PLLANS FOR EXPERIMENTAL AREAS
AT THE NAL 200-400 BeV ACCELERATOR

J. R. Sanford
Brookhaven National Laboratory

and

T. Elioff
Lawrence Radiation Laboratory

July 26, 1968

A. Introduction

The purpose of this paper is to assemble the secondary beams and
dectectors proposed for NAL into the context of an overall experimental
facility. To this end the operational efficiency and experimental flexi-
bility must be considered as well as the physical and spacial requirements
of the facility. Some of the secondary beams have been designed at this
and previous summer studies and are contained in their proceedings.

It is hoped that a general purpose facility can be designed that will serve
for most of the research objectives of the new accelerator. It is perhaps
presumptuous to seek some ''Master Plan" for experimental utilization;
however, such a plan is desirable and useful. After further analysis by
the NAL staff it can be used to generate cost estimates and engineering
drawings. Finally, the resulting plan and layout can serve as a guide in
the next round of beam design. At that time the experimental physicists
will be asked to think of their beam designs and experiments in the context
of such a layout of planned facilities. Hopefully, this will reaffirm the

correctness of the plans or suggest changes in particular features.
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B. General Features of the Experimental Areas

The experimental facility is served by a number of target stations.
It is essential to have more than one station for several reasons. The
most important might be called operational redundancy (or ''don't put
all your eggs in one basket''). The secondary beams orginating from a
targeting station must be changed from time to time, leading to an inter-
ruption of the research program in that area. At such times the exis-
tence of other targeting stations means that the research program can
continue. Furthermore, secondary beam equipment, located in a high
radiation area near a target, often fails and the entire area must be shut
off during 'cool down'. While repairs are undertaken or equipment
changed, the research program can continue at other targeting stations.
By these arguments it seems important to have at least three targeting
stations. In this manner it is hoped that at least 2/3 of the research
program can operate continuously.

A separate analysis of the magnitude of the experimental program
needed at NAL2 indicates that approximately 16 secondary beams are
needed initially at the accelerator to satisfy the anticipated demand.

Two to three targeting stations are needed to support these beams. The
magnitude of experimental demand will grow in the subsequent years,
and branches in secondary beams will be added to accommodate more
experiments. At a later time, additional targeting stations may be

added to increase the program capacity.
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The target stations should be located with great care. Although
the target areas may operate independently of one another, they should
be positioned so that they provide sources of protons at several distances
from at least one experimental area where immobile equipment such as
the large bubble chambers are located. For example, low-energy beams
into such an area require that the protons be targeted close to the detec-
tor while some high-energy beams may require the proton target posi-
tion to be a kilometer or more away from the detector area.

Another major consideration in the placement of the target station
arises from the expected increase in primary proton energy from 200 to
400 BeV. This will make higher energy beams possible and it will be
expedient if éuch beams can be brought to the large detectors without
their relocation. This is accomplished by constructing a new higher en-
ergy beam from a more distant target station. Thus, a progression of
locations for the target stations with respect to the experimental area is
desirable. This variety of possible target locations will produce flexible
experimental areas.

It is not intended that too much attention be attached to the large
detector area at this time. It is mentioned here because it helps to
clarify the manner in which the target stations should be positioned.

It is suggested that the stations provide a progression of distances
for the installation of secondary beams from the target stations to the
large detector area. Otherwise, each target area will have many sec-

ondary beams and will be self-sufficient. It is assumed that protons
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can be supplied to each area simultaneously and with a variety of spills
that are suitable for both electronic and bubble-chamber experiments.

Seven or eight secondary beams can be installed at each targeting
station. The pattern of beams designed by H. White3 consists of sever-
al neutral beams, two high-energy beams (150 BeV/c), two intermediate-
energy beams (30-50 BeV/c), and two low-energy beams (~ 10 BeV/c)
all from one target within the target station. It is suggested that the
front ends of such secondary beams, the associated shielding, and the
main muon filter be located within a building 100 feet wide by 400 feet
long. Many of the secondary beams will emerge from the building and
must be transported over long distances to the appropriate detector. It
is assumed that the detector will be housed in a suitable enclosure and
the secondary beam elements will be covered by relocatable buildings.
In this manner, clustered about each target building, there will be an
array of secondary beams leading to various detectors. It will be sug-
g sted in a later section of this report that, for at least one station,
another permanent building be attached to the target building. In this
way fewer temporary structures will be needed to house the initial round
of experiments in that region.

Inorder tobe specific about the location of one of the target stations,
notice that the detectors are ~ 1000 feet downstream from the target in
the beams designed by H. White. 3 Imagine that the detectors are en-

closed in a building attached to or near the large detector area. Then
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the target area called "'C" should be located approximately 1000 feet
ahead of the area planned for large detectors (F). This is illustrated in
Fig. 1.

The next target station should be farther upstream. The scale of
distance is defined by an examination of the rf separated and neutrino
beams. Both of these beams are to be used by the large bubble chambers
that will be located near C. The rf-separated beam designed by J. Lach4
has a length of 1000 meters for 100 GeV/c operation. This means that
station B 1 should be ~ 3000 feet upstream from F. Around station B 1
will be a number of secondary beams of which one could be the 100 GeV/c
separated beam. It is assumed that this beam will use superconducting
cavities and,therefore, be suitable for use by both electronic and bubble-
chamber experiments.

When the accelerator goes to 400 BeV, it will be feasible to build
higher frequency cavities, but, even then, longer beam lengths will be
required. It is estimated that a 2 kilometer length will be necessary for
such a beam. > Since it is desirable not to move the large detector, the
final target station ""A'' should be 2 kilometers upstream from the cham-
ber. This places station A about 2500 feet ahead of station B.

The last general consideration concerns the creation of 2 v beam
for the large chambers. Following the ideas of L.. Hyman, 6 the protons
should target about 550 meters ahead of the chamber at 200 BeV. The

pions produced in the target are focussed along a 450 meter decay path.
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The pions and muons are then filtered out by 450 meters of iron while
the neutrinos continue to the large chamber. Because of the special
targeting conditions for neutrino beams and the heavy shielding required

)

for the high intensities, it is suggested that a separate target area (B2
be used. The protons could be targeted near the detector for low-energy
neutrinos and farther from the detector for higher energy neutrinos.
When the accelerator operates at 400 GeV, the target must be about 1
kilometer away from the chamber. In Fig. 1, the suggested proton beam
comes from the splitting station SB. It is produced at about half the
angle as the beam to station B 1 and is aimed directly at the chamber.
The target station B2 will be positioned along the proton beam according
to the desired neutrino energy. Of course this proton beam could be

used to create a muon beam or it could be brought very near the large

detector area for hyperon beams or low-energy K beams.

C. Proton Beam Splitting

The previous considerations lead to the assignment of distances
and angles shown in Fig. 1. These provide the appropriate space for the
neutrino and rf-separated beams as well as allow for the eventual up-
grading of beams when the accelerator goes from 200 to 400 BeV. In
Fig. 1, the angles of splitoff for the branch proton beams are chosen to
allow sufficient spacing between the experimental areas and the undevi-
ated EPB line. The upper part of the EPB line is kept free for roads
and utility distribution, although this is an area in which future targeting

stations might some day be located.
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As far as vertical distances are concerned, the protons emerge
from the accelerator at an elevation of 728 feet, but the target stations
A, B 1 and C are at ground level with the protons hitting a target at
about 745 feet. This means that vertical bends of ~ 1° must be given
to the protons on each branch following their split from main proton line.
The protons rise 17 feet during about 1500 feet of longitudinal distance
and must be bent again so that they strike the target horizontally.

The v-beam target station, B,, obtains its protons from the SB-
split rather than an additional splitting station in order to save magnets.
One simply uses half of the magnets at the SB-split that are already
being used for deflection to station B L Approximately 14 magnets
(each 20 feet long and operated at 10 kilogauss) are used for the 7° de-

flection to B,, therefore, there must be sufficient spacing between two

2)

groups of 7 magnets to accommodate one or more additional magnets
that provide the deviation out of the B 1 channel into the BZ channel.
These additional magnets are probably septum-fast-pulsed magnets that
provide maximum compatibility between each branch. An alternate
scheme that should be investigated, however, is the possibility of using
a small scatterer to provide low intensity, long-spill protons for tuneup

at B2 while B, is in operation. This might avoid the septum magnets.

1

If one dictates that during high intensity operation at BZ’ that B2 will

not be compatible with B, (it of course will still be compatible with A

1

and C), then even the fast pulse magnet can be eliminated.
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The B2 station is seen as a generally incompatible station, per-
haps underground, that is designed with particular care for the v-beam
and maximum shielding for the bubble chamber. Any other simultaneous-
spill experiments might create background to the chamber. However,
this depends on details of the v-beam and the final muon shielding for
the chamber.

The distance SB to F in Fig. 41, is ~ 5000 feet. Thus, the length

of the v beam (B, to F) can be chosen as any distance up to about 4000

2
feet which should be adequate at 400 BeV. 7

Another general question for consideration, recognizing the dual
use of magnets at switching station SB, is whether to leave space be-
tween the horizontal deflection magnets at SA and SC for the possibility
of other special target stations (similar to Bz) in the future. For ex-
ample, it may be necessary to obtain a neutrino beam length of ~ 7000

from an additional split from switch station SA rather than SB if higher

energy neutrinos are required.

D. The Basic Thick Target Station

It is believed that each target station will be somewhat different in
design, thus, the word "basic' is misleading. The nature of the differ-
ences is described in the next three sections. Here a few general fea-
tures are mentioned and illustrated by Fig. 2.

In Fig. 2, S is a shielding enclosure which is modular or earth

covered or some combination thereof. This shielding encloses the
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target, the beam dump, and some of the initial elements of a number of
secondary beams. M is the muon shielding which is a combination of
uranium, iron, and concrete modules approximately 200 feet long. The
modular nature of this shielding is required because it contains a large
number of secondary beam elements. This shielding complex is sur-
rounded by a basic building with a heavy duty crane that is used to manip-
ulate the shielding modules as well as service the high density of secon-
dary beam elements in this area. The building size of 100 feet X 400
feet is thought to be a minimum size. Aside from the large amount of
shielding, space to unstack the shielding, and secondary beam elements,
there is also a large number of power supplies, vacuum pumps, control
racks, and possibly several experimental setups that utilize short low-
energy beams.

The building crane might be constructed for 100-t0-200 ton capacity
loads in order to stack or unstack a given weight of shielding at a faster
rate. Note that the building and crane may or may not cover the area
S depending on the type of shielding that is used. We will try to be more

specific as we discuss each experimental area in the following sections.

E. The A Target Station

The purpose of the A station as envisioned here is that it should
be geared for operation at machine turn-on with the first round of ex-
periments. As the protons for the station A target are deviated by the

first splitting station, it will have initially some priority over the other
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stations. It would be difficult to work on the SA-splitting station with-
out turning off the whole machine program. On the other hand, it should
be possible to continue to work on subsequent stations with suitable safety
precautions (perhaps an extra beam dump might be used upstream).

The first round of experiments at Station A might be somewhat
conventional and accommeodate a degree of immediate success and ex-
perience. This would provide an early guide for future expansion of the
facilities. For this purpose one should try to design this area with max-
imum flexibility. Stations B and C, while providing general purpose
beams, are tied to some extent to the large bubble-chamber facilities
and consequently may not initially offer the full flexibility and utility to
general counter and/or spark-chamber experiments that Station A could
provide.

Figure 3 shows the general plan for the A Station. The fundamental
elements of the plan are the following:

(1) thin target station (call it A' )
(2) thick target station (A)
(3) basic experimental area (E)

(1) The thin target station. The thin target station (where about

1% of the protons interact) essentially takes the place of the now absent
internal target area. It provides nearly all the features of the internal
area (along with additional advantages) except for multiple-traversal

efficiency in targeting and the ability to operate without the external beam.
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The consolidation of the thin target area A' with the thick target
area A provides some cost saving in the A' area when compared with
an isolated thin target station. On the other hand, the proximity of the
A' station causes additional expense and modification to the A area if
the A station were to utilize earth. shielding. If one assumes, however,
that A station has flexible, modular shielding, then there is probably
not much additional cost to the A station because of the addition of A'.

The potential savings for the thin target station A' caused by the

consolidation with the thick target station A are
(a) the additional EPB tunnel and/or transport that would be used
between A and A' if they were separated by a large distance
(b) the additional utility distribution system for a separate exper-
imental area
(c) additional muon shielding
(d) additional building structure
The need for a thin target station might be summarized as follows:
(a) A' is needed for special experiments that can most conveniently
be done there such as:
(1) large angle p-p elastic and inelastic p-p scattering
(2) particle production studies at near 0° by studying labora-
tory production near 180° in the laboratory. 8
(3) experiments that require the target material to be varied.
(b) A' can provide a number of relatively low intensity (~ 5-30

GeV/c) secondary beams for experiments.
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A' can provide a cheap system of beams that might be used

for test purposes.

In addition to ''potential saving' there is another category of items

which might be classed as advantages of a thin target station.

(a)

(c)

There is no beam dump or specific muon shielding. The muon
shield of the A station downstream is utilized. Of course,

this can become somewhat complicated depending on the exact
distance between A' and A, and also on the manner in which
secondary beam magnets are placed‘ with respectto the thin
target.

The basic shielding for the thin target station is modest rel-
ative to that of the thick target station. Exact details will have
to be studied; however, the shielding wall is probably no more
than 10 feet of heavy concrete with perhaps a minor amount of
Fe or U immediately surrounding the target. This reduced
shielding means that a beam line can probably be changed with-
in a day or two.

The target area is relatively cool with regard to radiation pro-
blems and is not appreciably different than existing target sta-
tions at smaller accelerators. Nearly all of the beam energy
is carried downstream to the A target station. Thus the area
is accessible and the fact changes noted in (b) above seem pos-

sible.
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A few of the potential problems created by the thin target station

are listed below.
(a) The thin target station of course is not accessible during op-
eration of the thick target station. The relative priority of
A over A' should be recognized unless physics considerations
determine otherwise.
(b) Special considerations for handling the target and beam dump
at the downstream station A will have to be studied.

(2) The A Thick Target Station. This is a version of the'' basic"

thick target area described in Section D. In this particular station it
appears that modular shielding will be required around the target and
beam dump. Some additional thoughts or details of these items are
given in the appendix. The important point is that this target station
should be designed with maximum flexibility.

(3) The Basic Experimental Area (E). The size of this building

(~ 200 feet wide X 400 feet long) with bridge crane is determined by ex-
trapolation from present day experience at other accelerators and by the
consideration of a preliminary beam layout by H. White.

The basic reasoning is that this area covers a high density of see-
ondary beams as well as experimental setups. It they were located out-
doors, they would probably not be accessible to portable cranes--indeed
even a fork lift might not be able to get through to them. It is believed
that the time saved by being able to properly service this area by an

overhead crane (assuming an operations cost of $1 M/week) will easily
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pay for the cost of this structure in a relatively short time. (We are
aware that this is an overall saving and is not directly traded between
"operations' and 'construction'.)

This experimental area is considered a minimal area. It is about
the same size as external beam experimental areas used at BNL, ANL,
and LRL. At 200 BeV some of the highest energy beams will extend
beyond the limits of this building. At this point the density of beams
and experiments should be sgmewhat lower such that techniques with
portable cranes and relocatable experimental housing can be used.

One possible method for taking care of this situation is shown
in Fig. 4. A narrow conrete pad is poured along the beam line and
a somewhat larger pad at the end of the system for the experimental
area. It is assumed that utility distribution points are available
around the perimeter of the experimental building (either underground
or above beam height). Thus 480 volt power, water, controls,
communications, etc. would be piped along the concrete pad to power
supplies for beam elements as well as to the experimental area.

This distribution system (bus bars and water pipes) should be designed

as a portable quick disconnect system. Whenever necessary, a small
relocatable enclosure is dropped over the magnet and power supply.

A somewhat larger relocatable building rrﬁght be used for the experimental

building at theend ofthe beam line. This, ofcourse, willbe determined



~15- TM-63
2200

by the specific experiment. In certain cases, special temporary build-
ings may have to be constructed for the experiment.

(4) Summary of Station A Complex. This station consists of a

thin target area (A') and a thick target area (A). Modular shielding sur-
rounds both target areas for maximum flexibility. While the thick target
station alone would call for a building ~ 400 feet long X 100 feet wide, the
addition of the thin target station would perhaps determine an overall
building covering both target areas that is 500-600 feet long X 100 feet
wide. The experimental-area building (200 feet X ~ 400 feet) follows the
target area buildings and is expected to enclose a large fraction of beam
lines and experiments. Portable enclosures and handling methods will

be used for those experiments extending beyond the permanent buildings.

F. The B Target Station

The B Station is a basic thick target station as already outlined in
Section D. It is intended that station B be a full scale facility. Initially,
a large experimental building similar to the one recommended for target
Station A would not be included. This is not because it is not needed,
but rather to wait until experience is gained at target station A and then
perhaps add an experimental building as soon as possible that will be an
improved version of the Station A building. For the above reasons the
initial density of beams and experiments at Station B is not expected to
be as high as the density at Station A.

One of the principal beams intended for installation at the B station

is the 100-BeV rf-separated beam that will serve the bubble chamber (s),
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streamer chambers or any similar detectors. However, the experi-
mental area for this beam is necessarily ~ 1 kilometer removed from
the B station and so does not make any strong demands on the B experi-
mental-area building. While the rf beam is only one beam, it is a rather
stable beam and so imposes some limitation on the maximum flexibility
of the B station.

A final recommendation for the B station experimental area is to
pour a concrete pad approximately the size of the A station experimental
building (~ 200 feet X 400 feet) with appropriate allowances for the utility

distribution system.

G. The C Target Station.

The C Station facility should be designed initially in exactly the
same manner as the B Station, that is, it is a basic thick target station.
However, we wish to point out certain aspects which make the specifi-
cations for the C Station a little uncertain.

The C Station will be closely tied to the large facilities (bubble
chambers, streametr chambers, etc.) which are not mobile. Thus, the
distance from the C target to these facilities is not known precisely
because actual beams have not been specified. The only two specific
beams, the v beam and the rf-separated beam, come from the B_ and

2

B 1 stations respectively. Although this fixes the positions of the large

chambers, the position of the C target is an adjustable parameter with-

in certain limits.
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Some preliminary considerations are as follows: A distance of
1000 feet can be chosen as between the C target and the large facilities.
This allows a reasonable spectrum of secondary beams to reach the bub-
ble chambers, etc. as well as to be directed to other experiments. The
C station might first be used as a thin target station with modular shield-
ing. This design is drastically different from that of the thin target sta-
tion at A' because it involves the complete muon shield as well as a
beam dump. This particular facility is not significantly cheaper than a
thick target area nor is it intended to be.

With the above consideration, three choices are available depending
on the development or need for hyperon beams or other specialized beams
to the large detector area.

(1) C could be expanded into a thick target area at the same place

(~ 1000 feet from the detector area).

(2) The initial thin target area at C could become a thin target
area like A' with the development of an additional thick target
area downstream closer to the detector area. The choice of
hyperon beams might determine this.

(3) The C Station could simply be moved downstream closer to
the facilities as either a thick or thin target area.

None of these choices violate the initial statement made in the first

paragraph, i.e., the C Station must be considered for planning purposes
to be a basic thick target station and the design and cost should be simi-

lar to that described for the B Station.
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H. Large Detector Area

As described earlier, space has been provided for locating large
detectors such as bubblé chambers, or superconducting spectrometer
magnets at the end of the v-and rf-separated beams. This area will
also be served by beams originating from targeting station C. It will
be appropriate to enclose part of this area in a building but the details
about how this should be done will have to await the final definition of
Station C.

The 25-foot bubble chamber sits outside a building as it is pres-
ently envisioned. It will be served by both the neutrino and rf-separated
beams. It is planned that the rf beam be able to be switched into another
nearby location and be used for counter experiments when the chamber is
unavailable. It is suggested that these counter experiments be located in
a nearby and perhaps adjacent building. The building and the bubble -
chamber area might share the same crane as illustrated in Fig. 5. The
building can be easily expanded towards the C area when beams are
available from that region.

There are other factors which contribute to the uncertainty of the
large detector area as well as target station C. At this point there are
unknown safety requirements for the large chamber(s). For example,
what degree of isolation will be required and how much associated equip-
ment for the chambers must be nearby? In addition, further study of the

neutrino beam (s) and associated backgrounds in the chambers might
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require the chamber to be buried underground. There is also additional
controversy over the usefulness of the large chamber for strong-

interaction physics which must be resolved.

I. Epilogue

We have attempted to develop ideas about the experimental areas
that can accommodate a wide variety of experimental situations. We
have substantially increased the possible number of secondary beam
setups over what was included in the Design Report and made use of
more external target stations. Furthermore, we have suggested that
a greater amount of enclosed experimental area be provided so that a
larger number of experimental setups can initially be contained within
permanent buildings. We have also defined certain major secondary
beams and recognized the need for an experimental area for large
detectors.

These ideas and the related plans are meant to establish a goal
for the development of the experimental areas. We have not had the
time nor assistance to make a cost analysis of these plans. It may be
that certain features of the plan will need to be modified to stay within
the prescribed budgets.

It is now appropriate to publish this paper and invite comments.
Undoubtedly, by the time of the next Summer Study, additional ideas

will exist, and this plan will have to modified.
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APPENDIX A

An Alternate General Layout

We cannot take this plan too seriously at present because of some
intuitive feelings and insufficient time to consider all aspects. The chief
merit of this plan is an apparent saving of ~ $ 4M. Figure 6 is a sketch
of the alternate system. It is not drawn to scale so consider the distances
the same as in the plan view of Fig. 1.

The general difference of this plan compared to the one in the re-

port is that only one straight trench perhaps no wider than 4 feet at any

point is dug for the entire EPB system. The upward branches, SA-A,
SB-B, SC-C, all fall within this same trench which’is, of course, even-
tually a tunnel in places. The precise depth of this tunnel with respect
to the target stations would have to be studied in more detail.
The possible savings (not necessarily advantages) are as follows:
(1) . The three extra tunnels (see Fig. 1) from the 7° horizontal

splits are eliminated. This is a total of nearly 5000 feet which

is $1M.
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(2) The 42 magnets (14 for each 7° horizontal deviation) along
with their power supplies, utilities, controls, interlocks, etc.
are eliminated. This is ~ $1.5M., *

(3) The tunnel enlargements for splitting stations (SA, SB, SC) in
Fig. 4 which might be up to 25 feet wide near the final magnet
are eliminated. Considering 3 such areas, there is possibly
$ 0.5M to be gained.

(4) Some of the major transverse power and utility distribution

system is eliminated. All major power utilization (the EPB
as well as the experimental areas) are all along the same
straight line. ~ $0.5M.

A rather unique feature of this layout is the choice at any later
time (assuming the EPB can be brought through a target station) of
sharing beam between the 3 stations (A, B, and C) via the septum magnet
at splitting stations SA, SB, and SC or series targeting all three stations
A, B, and C with one beam dump at the end.

The following are some potential problems along with a somewhat
crude analysis.

(1) In the original plan, the main access road together with shops,

etc. were along the left side of the EPB line separated from

the target areas by 200 ft. It is not obvious that this same

"This is capital cost plus installation. There is probably a significant
additional gain in operational time over the years whenever 42 magnets
are eliminated from a system.
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plan of road and buildings cannot simply be displaced trans-
verse to the EPB line by about ~ 300 feet and still have exactly
the same relationship and function as originally intended.

(2) Heavy target station shielding on top of the main EPB line.
For this problem, consider the following possibility in con-
struction. (Fig. 7)

In cross sections j and 1, the small square buried in the ground
is, for example,a 2 ft X 2 ft preformed concrete box in which the beam
vacuum pipe is suspended with suitable holders for alignment. A man
could travel through the box on a rolling cart below the vacuum pipe.

The essential point is that the =mall box should be able to take the
load of the shielding. In all probability, caissons may be required any-
way such that much of the load will already be taken to a level below the
box. Details of the EPB optics have not been considered here and, of
course, may change some of these considerations.

(3) Interference between target stations. If the target stations are
placed ~ 2500 feet apart, as in the original report, even the
highest energy beams will easily miss the subsequent station
with only a fraction of the bending magnets that they would
normally use.

(4) The v beam has to some extent been ignored here. It might
require a special splitting system (several degrees horizontally)

or either utilize station B itself. This is, of course, contrary
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to some of the arguments that we used in the preceding master
plan.

(5) As far as shielding problems are concerhed, it is assumed
that each target station must be sufficiently shielded for the
experiments and personnel in the immediate area. Thus it
does not seem likely that one target station can create addi-
tional background problems to a subsequent target station.
The beam splitting stations have over 1000 feet of earth be-
tween them and the experimental areas and in principle should
not be troublesome. The special case of the shielding for the
v beam is not a problem because its time of targeting is dif-

ferent from that of other spills.
APPENDIX B

Some Details of a Thick Target Station

In Section D of the preceding paper, the overall features of a thick
target station were outlined without detail. If we refer to Fig. 2, the
area noted as S contained the target, beam dump, collimators, and the
initial magnets of many of the secondary beams. The core area con-
taining these elements must be surrounded by an appropriate amount of
shielding. There are many technical problems associated with the core
area because it is highly active, hence special remote handling techniques

must be used.



-24- TM-63
2200

Maschke9 has proposed one method of dealing with the problems,
that is, by withdrawing the core elements which are all enclosed in a
long box via a railroad track system to another site. While this part
of the proposal, or some modification thereof, will almost certainly
have to be used, the additional suggestion of one immobile concrete and
earth tomb surrounding the area seems objectionable in many cases.
This is not important if one assumes that a new station can always be
built further down stream beyond this movement at a later date; how-
ever, this is not a real saving.

In the preceding paper, a thin target area (A') has been suggested
for the A Station and the uncertainty of the C Station (see Section G) de-
mands that it be somewhat flexible. This leaves only stations B 1 and B2

as possibilities for fixed shielding. We suggest this might be further lim-

ited to B, which is thought to be at this time a rather inflexible ' fixed"

2
target station specifically designed for the production of the v beam.

The other extreme alternative is to use complete modular shield-
ing over the core area. This may amount to ~ 25 feet of heavy concrete
or a lesser thickness if some combination of uranium, iron, and con-
crete is used. This method will cost considerably more initially, how-
ever, it will probably be considerably cheaper in the long term by provid-
ing the flexibility for changes. These changes will be determined by the

physics of interest 5 to 10 years from now and it is impossible to deter-

mine what they will be at this date.
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One possible version of the Maschke Box might contain the target
and its control mechanisms, the beam dump along with its cooling sys-
tem, a number of magnets together with their power, water and inter-
lock cables, etc., and perhaps also hundreds of tons of shielding. It
is difficult to think of moving this whole mess because of the failure of
one item, no matter how trivial.

There is no doubt that there will be many problems in the core
area as experienced at other accelerators. As an example, we refer
to the note of M. Perl10 which states that in the first two years of op-
eration at SLAC, "a great'deal of work must be done on the parts of the
beam transport systems near the target or on the targets themselves.
The reasons for this work are experimental design errors, failures of
new instrumentation such as monitors and interlocks, damage to appara-
tus from high power, surveying errors and the need to periodically
check the area.' This observation applies equally well to other oper-
ational accelerators.

One suggestion that may prove advantageous in dealing with the
ideas of the last two paragraphs is to compartmentalize the core area,
or if you wish, segment the Maschke Box. If there is trouble with the
target, then remove or replace only the target. This idea calls for
some kind of railroad track in a small tunnel below the core area on to
which the appropriate item (in particular the target and the beam dump)

can be lowered and then extracted. While it is not feasible to go into
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engineering details at this time, the general rule we are suggesting is
"do not disturb equipment that is operating properly otherwise the prob-
lems may cascade." |

The idea of compartments in the core must be utilized for the
modular shielding scheme. If it is necessary to dig through the shield-
ing, this can be done fairly rapidly for a specific item. When servicing
or replacing a magnet, life would be easier if the target and dump were
removed. In any case, special handling techniques must be used and
they will not be significantly different in principle whether performed in
place or in another location.

Some of the reasons behind the push for flexibility are as follows:
The general beam layout of H. White3 which we have used as a guide is
only one possibility. There are numerous ways of distributing secondary
beams, some of which have been listed by A. L. Read. 1 Each method
has certain advantages and disadvantages, but the area should be capable
of accommodating many of the possible ways. As an example consider
the 5 mrad beam of H. White. The first quadrupole is nearly 100 feet
from the target and displaced only 6 in. from the EPB line at this point.
In this 30 BeV/c beam, a single deflecting magnet 5 feet long and oper-
ating at 20 kilogauss, if placed immediately behind the production target
would displace this beam 6 in. away from the EPB center line in a dis-
tance of 16 feet. This provides a potential gain of a factor of 36 in solid

angle. While such a scheme creates other problems in compatibility or
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increased muon shielding, it can deflect low energy beams almost entirely
out of the muon shielding, provide either larger solid angles or smaller
production angles, or allow larger magnets i.e. thicker septums etc.,

to be used in the beam lines.

From the seminar by Drell this summer there was a preliminary
indication that maximum intensity (maximum solid angle) for secondary
beams may be important for thé study of two-body strong interactions at
large s and t. Other discussions have singled out the possible uses for
high intensity (~ 109) and high momentum resolution muon beams. (See
details of the beam of Yamanouchi. 12)

Hyperon beams may create extraordinary demands. For example,
it may be necessary to place superconducting magnets as close to the
target as possible.

There may be a need to have a system of magnets to deflect the
proton beam out of the shielding to a subsequent target station downstream.

For any given configuration of beams, the shielding may be found
to be inadequate and may require a complete redesign with the addition
of more uranium or iron closely packed about the target and beam dump
or along a particular secondary beam channel.

There may be a need to split the beam among a number of targets
in the same area, a circumstance that might also call for drastic shield-
ing rearrangement.

Some of these considerations are major tasks which are assumed

to be somewhat infrequent and some are minor. The point is that they
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can be done if the physics demand requires them without asking for a
completely new target station and experimental area. It would be tragic
to spend the enormous effort in time and money for the design of the
world’' s largest accelerator only to find it crippled by inflexibility at
some time in the future.

Figure 8 is a schematic possibility for a target area. The 3, 6,
and 10 mrad beams might be considered essentially the same as the
2.5, 5, and 9.5 mrad beams in the H. White3 design. The items labeled
T, P, and D might be considered together as a segmented mini-Maschke
Box with transverse dimensions ~ 8 in. T is the target box and is re-
movable from either the front or from below. D is the beam dump and
is removable by going directly upstream or it might be lowered first and
then proceed upstream through a hole below. P, for all practical pur-
poses, is an empty pipe ~ 40 feéet long X 8 in. wide X 2 in. high. With
éppropriately thin side walls, it may be unnecessary to couple this vacuum
system to those of the secondary beams in most cases. Detailed design

of the beam dump may change some of these considerations.
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Fig. 1. Experimental-area layout showing location of target station C.

00¢¢
€9-IN.L



TM-63

2200

-31-

‘uorjels jo93.Je} }OIY} ® jo ufisaq ‘'z Sig

jusjoainb g 0

Oc_ﬂ__sm X0g ®)NYOISDW jobip|
¥
,00I ( \\
g
8d3
N— I\ y/
N . 4
W S

00t ~ —o|



Retaining Wall

. A area _.I.__A area — o

E area

R ]

Fig. 3.

General plan of the "A" station.

00¢¢
£9-N.L

_zg_



-33- TM-63

Power & Utility .
Distribution Points )

_______

Portable
Enclosure

Power o Beam

Supplies  Elements \\@

Power
Utility Distribution 00] Supply
System Fixed to Pad\ﬁ"_a"_f’;:

[ e ]

Cross Section jj

Fig. 4. Method for servicing experimental areas with utilities.



Future

£ xpansion
I I
[30get Station C“\"“'\";::_: oo g
I Secondary Beams ¢ |
~—rf Sep. Beam € |es0’
to B, 8B, | Cr¢ 1
- IIIIIIIIIIIIIIII]]I] e 0\
Neutrino Beam Decay ChanneWL Qutdoor Cran
Control
Area
for Bubble Ch. ~ H
Na
o
© &
[

.
g .
>
g- .



Main Access Road etc.
Displaced 300’

B SC C
SA ;;—T\;: SB ——— — o ST - - —_-I :I
RF Beam F
or
] v - Beam
Plan View
(Not to Scale)
Ground | ABA B C
Level — ——
EPB > ~1°
1 SA SB SC
Assumes 17’
(could be more) . § E
Elevation S

Fig. 6. Alternate general layout scheme.



-36- TM-63
2200

{ | / <~

Quadrupoles for

gl
% Focusing atA

N\ \ T —
SA \\ ot
/ \ 2 Vertical L
Deflection Quadrupoles for
ang'::t‘s Magnets Focusing for y' Split

Cross Sections \\\\x
O

m e
\ ConcreEte h :Egﬁth: “ : :
E/or Eart  Fi
' |
20 < \\ 'E | o] :Earih :
N |

ﬁ - SA Magnets :IZI : ﬁ g :
! i
) O L--d L——J

FN?I_.' j | k £

Fig. 7. Heavy target-station arrangement for beam splitting in the ver-
tical plane.



TM-63
2200

a— |99

(0]}

-gade jo8Je) ® J0] LAiriqissod jnofe] onjewayos y g "3iq

T

>Q.

ov 0¢

ool
| ]

-37-

/

"4

S9you|



